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I. Planning 

Expected timing for development and issuance of any RFI/RFP 

A. Expected timing for RFI/RFP 

1. When will RFI or RFP be issued (any progress or outcome)? 

2. If the RFI or RFP has been issued, what is the timing of the response window and the 

succeeding timing for a decision by the Waiver recipient?  

 

The City of Seattle continues to meet with LTE equipment manufacturers and 

commercial carriers to research options. After the City determines its preferred strategy 

for implementation and funding, the City will release a formal RFP.  The estimated 

release date for the RFP is not known at this time. 

 

 

B. What other planning activities have occurred which may increase the potential for timely 

submissions of FCC deliverables (e.g., meetings with vendors, coordination within the state 

or, if relevant, any coordination with other neighboring states, communications with public 

safety officials, narrowband relocation efforts)? 

 

City of Seattle has been working with a consultant (Televate, LLC) to develop an optimal 

LTE network design. Televate, LLC delivered its preliminary design report to the City of 

Seattle on December 30, 2010. The preliminary design report identifies preferred radio 

sites and corresponding coverage and throughput. The report also includes user and 

operation requirements questionnaire to assist the City of Seattle in gathering 

information. 

 

 

II. Funding 

Status of efforts to obtain funding for planning and/or deployment, including budgeting, 

assessments, grants or other means 

A. Briefly describe any efforts to obtain funding (e.g., BTOP application) for the Project 

 

No change from October’s report. The City of Seattle did not receive BTOP grant 

funding.  The City is currently re-evaluating its funding strategy. 

  

B. Briefly describe Recipient’s current funding plan and expected funding timeline 

 

No change from October’s report. The City of Seattle does not have a specific timeline at 

this point. 

 

 

III. Deployment 

Status of equipment development and purchase, including number of devices and users 

                                                           
1
 Paragraph 64 of the Waiver Order requires the Petitioners to file, in consultation with the PSST, a quarterly status 

report with the FCC Public Safety and Homeland Security Bureau.  The Waiver Order requires Quarterly Reports to 

address Petitioners’ progress in three areas: (1) planning; (2) funding; and (3) deployment. 

 



A. Identify any completed efforts at equipment development 

 

No change from October’s report. None at this time 

 

B. Describe any equipment purchases, including types, numbers of devices and who will be the 

proposed users 

 

No change from October’s report. City of Seattle developed an initial list of user devices 

for its BTOP application.  We anticipate that there will be changes to the initial list of 

devices; and expect to have additional information after the City conducts its RFP 

process. 

 

Site development, including use of existing towers 

A. How many sites currently exist in the Project area? 

 

The preliminary design report prepared by Televate, LLC recommended 34 LTE radio 

access network sites. The City of Seattle still anticipates that there could be changes to 

the list of sites as a result of the RFP process, vendor site surveys, and detailed site 

engineering work.  City of Seattle expects to have more detail for future reports after the 

RFP process. 

 

B. How many new sites may be needed and will such new builds require additional time for 

permitting which could delay deployment? 

 

The sites selected for City of Seattle’s preliminary design report prepared by Televate, 

LLC are existing sites that do not require construction or significant building 

modifications.  No time delays due to permitting are anticipated. 

 

C. Are there any rights of way issues related to the sites which could pose jurisdictional issues 

and result in delays? 

 

No change from October’s report. City of Seattle does not anticipate any right-of-way 

issues that could cause delays. 

 

D. What is the status of site acquisition or development (e.g. number of sites completed and 

ready for equipment deployment, number in progress, number not yet started)? 

 

 Site-specific work to prepare radio sites for deployment has not yet begun. 

 

Deployments and upgrades (commencement and completion), including site information and 

location 

A. Expected construction/deployment timeline 

 

The City does not have a specific timeline at this point. The City of Seattle is currently 

re-evaluating the funding strategy. 

 

 

B. Interoperability Showing (Confirm submittal of copy to FCC and PSST) 

 

No change from October’s report. City of Seattle submitted an Interoperability Showing 

to the FCC on July 19, 2010. 



 

C. Confirm access to all public safety entities in your geographic area (Order para. 54) 

 

No change from October’s report. City of Seattle will ensure that all public safety 

agencies operating within the geographic areas covered by City of Seattle’s network will 

have access to the network. 

 

Applications in development or in use 

 

No change from October’s report. City of Seattle expects to deploy a network that 

supports the five applications described in paragraph 46 of the waiver order. 

 


